
SUMTER COUNTY BOARD OF COMMISSIONERS 
EXECUTIVE SUMMARY 

 
SUBJECT:  SLACK CONSTRUCTION CHANGE ORDER 
REQUESTED ACTION: Request BOCC to authorize Change Order   
 
  Work Session (Report Only) DATE OF MEETING: 1/12/2010 
  Regular Meeting  Special Meeting  
    
CONTRACT:  N/A Vendor/Entity:        
 Effective Date:       Termination Date:  2/1/2010 
 Managing Division / Dept:  Construction Services 
 
BUDGET IMPACT: $3,243.50 

 Annual FUNDING SOURCE: Capital Outlay Construction Fund 
 Capital EXPENDITURE ACCOUNT: 305-200-562-6503 
 N/A  

 

HISTORY/FACTS/ISSUES: 
Staff is recommending a contract change order with Slack Construction, the objective of this contract 
change order is to reconcile the contract.  
Summary of contact change orders: 
 
A) Change Order #1 reflects relocating 2" inch water main 
B) Change Order # 3 reflects conflicts with the locating of the building pad on the civil drawings.  
C) Change Order # 6 reflects the addition of a value for the force main. 
D) Change Order # 7 reflect the addition of fire extinguishers as required by the fire inspector. 
 
 
 
SUPPORT DOCUMENTS: Change Orders # 1,  #3, #6 and #7. 
 
 

 


